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ESTIMATE RUN 04/06/2017

ESTIMATE SUMMARY 16:33:30

CONTID: C20899R        ESTIMATE NO: 0002 PROG 2005

PCN: 20899R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY16 WALL REPAIRS PERCENT TIME:

PROJECT NO: NHPPR100-253                  

FY16 WALL REPAIRS

NAME OF ROAD: 0200

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 571,180.50 PARTICIPATING $ $ 76,829.50

AWARD PROJECT AMT: 499,982.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,169.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.00

WORK DAYS

WORK DAYS

35.02%

371,178.50

76,829.50

76,829.50

74,659.86

$

$

$

$

200,002.00

0.00

200,002.00

0.00

200,002.00

-5,188.62

0.00

194,813.38

0.00

AMOUNT DUE 194,813.38 74,659.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 74,659.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

JEFFERSON BOULDER, REGION 1

36.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/06/2017

02/06/2017

03/25/2017

12/15/2016

01/03/2017

01/23/2017

02/06/2017
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PCN: 20899R-BID   ESTIMATE RUN 04/06/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

20.000

LF  

22.50000

0010 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,550.002.000

0.00

2.000

EACH

1,775.00000

0015 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

5.000

EACH

250.00000

0020 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

7.000

EACH

450.00000

0025 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

675.00000

0030 Sweeping (Sediment Removal) 1.500

0.000

208-00106  
 

195.001.500

0.00

18.000

HOUR

130.00000

0035 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

35.000

DAY 

325.00000

0040 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

20.000

LF  

8.00000

0045 *Mobilization 0.460

0.092

626-00000  
 

27,048.000.552

4,508.00

1.000

L S 

49,000.00000

0050 *Public Information Services (Tier IV) 0.250

0.250

626-01104  
 

2,100.000.500

1,050.00

1.000

L S 

4,200.00000

0055 *Flagging 144.500

0.000

630-00000  
 

3,612.50144.500

0.00

144.500

HOUR

25.00000
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PCN: 20899R-BID   ESTIMATE RUN 04/06/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Control Inspection 0.000

2.000

630-00007  
 

200.002.000

200.00

8.000

DAY 

100.00000

0065 *Traffic Control Management 10.000

10.000

630-00012  
 

12,000.0020.000

6,000.00

65.000

DAY 

600.00000

0070 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

50.00000

0075 *Construction Traffic Sign (Panel Size A) 4.500

1.000

630-80341  
 

137.505.500

25.00

24.000

EACH

25.00000

0080 *Construction Traffic Sign (Panel Size B) 7.500

2.500

630-80342  
 

400.0010.000

100.00

24.000

EACH

40.00000

0085 *Construction Traffic Sign (Panel Size C) 0.000

0.500

630-80343  
 

22.500.500

22.50

10.000

EACH

45.00000

0090 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

1.000

EACH

300.00000

0095 *Drum Channelizing Device 0.000

6.500

630-80360  
 

130.006.500

130.00

80.000

EACH

20.00000

0100 *Traffic Cone 12.500

10.000

630-80380  
 

112.5022.500

50.00

150.000

EACH

5.00000

0105 *Mobile Attenuator 0.000

11.000

630-85041  
 

2,915.0011.000

2,915.00

25.000

DAY 

265.00000

0110 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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PCN: 20899R-BID   ESTIMATE RUN 04/06/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0120 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0125 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 52,423.0015,000.50162,122.50CURRENT AMT0200 $ $ $

CAT NO0305 NINE MILE STATION WALL F-17-AD 

0130 Joint Sealant 0.000

80.000

408-01100  
 

6,800.0080.000

6,800.00

160.000

LF  

85.00000

0135 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

5.000

LF  

25.00000

0140 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

48.000

SF  

225.00000

0145 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

29.000

SY  

100.00000

0150 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,736.000

LB  

2.50000

0155 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

29.000

SY  

30.00000

0160 Vertical Drainage Wick 0.000

0.000

605-17000  
 

0.000.000

0.00

100.000

LF  

15.00000
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PCN: 20899R-BID   ESTIMATE RUN 04/06/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:30

CUMULATIVE
AMOUNT

CAT NO0305 NINE MILE STATION WALL F-17-AD 

0165 Sidewalk Drain 0.000

0.000

608-10000  
 

0.000.000

0.00

39.000

LF  

250.00000

0170 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

29.000

SY  

1,250.00000

CAT 6,800.006,800.0080,135.00CURRENT AMT0305 $ $ $

CAT NO0310 US 287/EMMA ST. N287C303454RRA 

0175 Fence Masonry (Sound Barrier) 0.000

0.000

607-13000  
 

0.000.000

0.00

160.000

SF  

125.00000

CAT 0.000.0020,000.00CURRENT AMT0310 $ $ $

CAT NO0315 US 287/EMMA ST. R287C303820LRA 

0180 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

4.000

CY  

1,000.00000

0185 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

15.000

CY  

400.00000

0190 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

60.000

SY  

125.00000

0195 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

54.000

SF  

550.00000

0200 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

90.000

LF  

70.00000

0205 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

2.000

LF  

250.00000

CAT 0.000.0054,000.00CURRENT AMT0315 $ $ $
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PCN: 20899R-BID   ESTIMATE RUN 04/06/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:30

CUMULATIVE
AMOUNT

CAT NO0320 I-25N/76TH AVENUE WALL E-17-J 

0210 *Clean Inlet 0.000

2.000

202-04010  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

0215 Epoxy Resin (Injection) 0.000

22.000

519-01000  
 

2,750.0022.000

2,750.00

30.000

LF  

125.00000

0220 Concrete (Patching) 0.000

13.000

601-06150  
 

2,925.0013.000

2,925.00

18.000

SF  

225.00000

0225 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

14.000

SY  

100.00000

0230 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

802.000

LB  

2.50000

0235 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

14.000

SY  

30.00000

0240 Vertical Drainage Wick 0.000

0.000

605-17000  
 

0.000.000

0.00

40.000

LF  

15.00000

0245 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

14.000

SY  

1,250.00000

CAT 9,675.009,675.0033,725.00CURRENT AMT0320 $ $ $

CAT NO0325 PARKER/HAMPDEN WALL F-17-AJ 

0250 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

5.000

LF  

25.00000

0255 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

40.000

SF  

225.00000
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PCN: 20899R-BID   ESTIMATE RUN 04/06/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:30

CUMULATIVE
AMOUNT

CAT NO0325 PARKER/HAMPDEN WALL F-17-AJ 

0260 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

9.000

SY  

100.00000

0265 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

519.000

LB  

2.50000

0270 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

9.000

SY  

30.00000

0275 Vertical Drainage Wick 0.000

0.000

605-17000  
 

0.000.000

0.00

25.000

LF  

15.00000

0280 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

9.000

SY  

1,250.00000

CAT 0.000.0023,217.50CURRENT AMT0325 $ $ $

CAT NO0330 US 36/BROADWAY WALL E-17-C 

0285 *Clean Inlet 0.000

2.000

202-04010  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

0290 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

40.000

LF  

85.00000

0295 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

5.000

LF  

25.00000

0300 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

32.000

SF  

225.00000

0305 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

6.000

SY  

100.00000
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PCN: 20899R-BID   ESTIMATE RUN 04/06/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:30

CUMULATIVE
AMOUNT

CAT NO0330 US 36/BROADWAY WALL E-17-C 

0310 Reinforcing Steel 0.000

439.000

602-00000  
 

1,097.50439.000

1,097.50

439.000

LB  

2.50000

0315 Welded Wire Fabric 0.000

5.000

602-00210  
 

150.005.000

150.00

6.000

SY  

30.00000

0320 Vertical Drainage Wick 0.000

20.000

605-17000  
 

300.0020.000

300.00

20.000

LF  

15.00000

0325 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

6.000

SY  

1,250.00000

0470 Conc Barrier (Temp) 0.000

30.000

630-80370  
 

1,156.5030.000

1,156.50

60.000

LF  

38.55000

CAT 6,704.006,704.0026,715.50CURRENT AMT0330 $ $ $

CAT NO0335 I-25/BROADWAY RAMP R036B057020LRA 

0330 Clean Culvert (Special) 1.000

0.000

202-04003  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0335 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0340 Potholing 0.000

4.000

203-01597  
 

1,000.004.000

1,000.00

10.000

HOUR

250.00000

0345 Rebuild Portions of Present Structure 69.000

0.000

210-00530  
 

6,900.0069.000

0.00

69.000

SF  

100.00000

0350 Rapid Cure Silicone Joint Seal 499.000

0.000

518-03100  
 

12,475.00499.000

0.00

499.000

LF  

25.00000
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PCN: 20899R-BID   ESTIMATE RUN 04/06/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:30

CUMULATIVE
AMOUNT

CAT NO0335 I-25/BROADWAY RAMP R036B057020LRA 

0355 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

10.000

SY  

100.00000

0360 Reinforcing Steel 0.000

1,102.000

602-00000  
 

2,755.001,102.000

2,755.00

1,102.000

LB  

2.50000

0365 Welded Wire Fabric 0.000

14.000

602-00210  
 

420.0014.000

420.00

14.000

SY  

30.00000

0370 Vertical Drainage Wick 0.000

38.000

605-17000  
 

570.0038.000

570.00

38.000

LF  

15.00000

0375 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

10.000

SY  

1,250.00000

CAT 28,120.004,745.0045,120.00CURRENT AMT0335 $ $ $

CAT NO0340 I-70/CARR ST. R070A268452RRA 

0380 Clean Culvert (Special) 1.000

0.000

202-04003  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0385 *Clean Inlet 1.000

0.000

202-04010  
 

2,000.001.000

0.00

3.000

EACH

2,000.00000

0390 Rapid Cure Silicone Joint Seal 416.000

0.000

518-03100  
 

10,400.00416.000

0.00

800.000

LF  

25.00000

CAT 16,400.000.0030,000.00CURRENT AMT0340 $ $ $

CAT NO0345 I-70/CARR ST. R070A268117LRA 

0395 Clean Culvert (Special) 1.000

0.000

202-04003  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0400 *Clean Inlet 2.000

0.000

202-04010  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000
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PCN: 20899R-BID   ESTIMATE RUN 04/06/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:30

CUMULATIVE
AMOUNT

CAT NO0345 I-70/CARR ST. R070A268117LRA 

0405 Rebuild Portions of Present Structure 53.000

0.000

210-00530  
 

5,300.0053.000

0.00

80.000

SF  

100.00000

0410 Rapid Cure Silicone Joint Seal 1,307.000

0.000

518-03100  
 

32,675.001,307.000

0.00

1,307.000

LF  

25.00000

0415 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

18.000

SY  

100.00000

0420 Reinforcing Steel 0.000

1,846.000

602-00000  
 

4,615.001,846.000

4,615.00

1,846.000

LB  

2.50000

0425 Welded Wire Fabric 0.000

10.000

602-00210  
 

300.0010.000

300.00

10.000

SY  

30.00000

0430 Vertical Drainage Wick 0.000

29.000

605-17000  
 

435.0029.000

435.00

30.000

LF  

15.00000

0435 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

9.000

SY  

1,250.00000

CAT 51,325.005,350.0067,090.00CURRENT AMT0345 $ $ $

CAT NO0350 I-25N/UNIVERSITY WALL F-17-HQ 

0440 Removal of Bridge Railing 0.000

11.000

202-00425  
 

2,420.0011.000

2,420.00

11.000

LF  

220.00000

0445 Bridge Rail Type 7 (Special) 0.000

11.000

606-10705  
 

5,775.0011.000

5,775.00

11.000

LF  

525.00000

0450 Fence Concrete (Sound Barrier) 0.000

55.000

607-15000  
 

8,250.0055.000

8,250.00

55.000

SF  

150.00000

CAT 16,445.0016,445.0016,445.00CURRENT AMT0350 $ $ $
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PCN: 20899R-BID   ESTIMATE RUN 04/06/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:30

CUMULATIVE
AMOUNT

CAT NO0355 I-225 SB/PARKER ROAD WALL F-17-AL 

0455 Concrete Class D (Wall) 0.000

1.000

601-03050  
 

11,550.001.000

11,550.00

1.000

CY  

11,550.00000

0460 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

5.000

SY  

100.00000

0465 Reinforcing Steel 0.000

224.000

602-00000  
 

560.00224.000

560.00

224.000

LB  

2.50000

CAT 12,110.0012,110.0012,610.00CURRENT AMT0355 $ $ $

$ 200,002.0076,829.50$571,180.50$CURRENT AMTPROJECT TOTAL


